
WEEKLY STATUS REPORT 
 

Prepared By: Patrick Rubenbauer  
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 7/18/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

General Comments (Week of July 13, 2020): 
• All work completed during this reporting period was completed in accordance with the New 

York State Department of Environmental Conservation (NYSDEC)-approved Site Management 
Plan (SMP), dated December 2017 and the United States Environmental Protection Agency 
(USEPA)-approved Amendment to the Remedial Action Work Plan for PCB Cleanup, dated 
March 23, 2020. 
 

Remediation Activities (Week of July 13, 2020): 
• Roux personnel completed weekly gauging of monitoring wells. 

 

Redevelopment Activities (Week of July 13, 2020): 
• Roux personnel downloaded data from the In Situ LevelTROLL 700 submersible electronic 

data loggers in monitoring wells MW-11, MW-12, and MW-18 and piezometer well MW-19 to 
monitor site-wide groundwater elevations.  

• Roux personnel completed weekly Stormwater Pollution Prevention Plan (SWPPP) inspection. 
• Air Purifiers Inc. (workshop equipment fume/dust exhaust contractor) continued duct work and 

installation of the ventilation system at the boiler house superstructure. 
• Atlantic Engineering Laboratories Inc. continued collection of concrete samples and inspection 

of elements of the boiler house superstructure construction, including block installation, 
waterproofing installation, and concrete pours. 

• Bunlin LLC (site masonry contractor) continued masonry work and wall construction at the roof 
and first, second, and third floors of the boiler house superstructure. 

• Centrifugal Electric LLC (site electrical contractor) continued installation of temporary lighting, 
removal of wires, and conduit installation to facilitate the red concrete pour at the boiler house 
superstructure.  

• Donato Plumbing Inc. (site plumbing contractor) continued overhead piping installation at 
multiple floors of the boiler house superstructure. 

• Eastern Air Inc. (site HVAC contractor) continued installation of air ducts, mechanical piping, 
and air conditioning units at the first, second, and third floors of the boiler house superstructure. 

• Langan Engineering Inc. (geotechnical consultant) completed percolation testing in support of 
the site’s stormwater detention system design. 

• Maspeth Welding Inc. (site steel contractor) continued steel installation/restoration in the 
turbine hall and boiler house superstructure. 

• New Roc Contracting Corp. (site masonry contractor) continued restoration of the turbine hall 
façade. 

• Nordest Services LLC (site demolition contractor) continued selective demolition work in the 
turbine hall and first floor of the boiler house superstructure. 

• StructureTech New York Inc./STNY Curtainwalls LLC (site superstructure/curtain wall  
contractor) continued boiler house superstructure-associated redevelopment work, including 
construction of the sixth floor/building roof, stripping formwork, red concrete pours at the 
exterior of the boiler house superstructure and associated washdown of red concrete. 
 



Upcoming Work Activities: 
• Continue redevelopment activities at the turbine hall and the boiler house superstructure 

consisting of selective demolition, rebar installation, concrete pours, masonry installation, 
façade restoration, mechanical installation, electrical installation, plumbing installation, and 
steel installation/restoration. 

• Installation of the bulkhead at the west side of the site, along the Gowanus Canal, is expected 
to begin in early/mid-August 2020. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Photo Log 

Photo 1 – Facing west, Nordest 
Services LLC continues selective 
demolition work in the turbine hall and 
first floor of the boiler house 
superstructure.  
 
 
 
 
 
 
 

 

Photo 2 – Facing southeast, Eastern Air 
Inc. continues installation of air ducts 
and mechanical piping at the boiler 
house superstructure. 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3 – Facing northwest, Maspeth 
Welding Inc. continues steel restoration 
in the turbine hall.  
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